Procurement Plan for Quarter - 3, 2017

Planned date
. Procurement | Planned date i
Budget L. Available L. to submit
No . Description Qty | Currency Process to be to invite
Line Budget . R . process for
carried out in quotation .
review
Renovation of
Warehouse
Scopes of Works
1)Roofing repair
1 32 1 MMK 4,500,000 Yangon July, 2017 July, 2017
2)Partition
3)Painting
4)Ventilation
Dr. Ni Ni

Procurement Manager
The Strategic Myanmar




REQUEST FOR QUOTATION (RFQ)
Date: 31 Aug 2017
Dear Sir/Madam,
Subject : Request for Quotation Renovation of Warehouse in Yangon
Project : The Strategic Myanmar
Case reference: TSM/2017/RFQ/05

1. The Strategic Myanmar is pleased to invite you to submit a quotation for renovation of Warehouse (roofing
repair, partition and painting) at Yangon as described in Annex 1 to this Request for Quotation.

2. The sealed quotation should be submitted at the address provided below before 5:00 PM on 04 Sep 2017.
Quotations can also be submitted by email to strategic.m@gmail.com or fax (+95) 01 - 657281. Please
specify above project and reference number on top of your quotation.

3. Any requests for clarification should be referred to:

Contact Person: Dr. Theingi
Office: Yangon
Address: No. 12, Pyay Road. 7 Mile.
Telephone: (+95) 01 - 657281
Fax: (+95) 01 - 657281
E-Mail: strategic.m@gmail.com
4. The contractors could visit the site during office hour before the submission of their offer and meet the

concerned officer to understand the nature and amount of work required.
5. Your quotation shall include the following:

a) The work to be done along with the price.
b) The bidder shall quote in MMK.

6. The Strategic Myanmar Program evaluates the quotations based on best value, i.e. best quality and cost-
effectiveness of the proposed offers. The Strategic Myanmar Program will select the contractor whose
proposal is found most suitable and provides best value for money.

7. The Strategic Myanmar program reserves the right to accept or reject any quotation, and to cancel the
process and reject all quotations, at any time prior to the award of contract, without thereby incurring any
liability to the Offers or any obligation to inform the Offers of the grounds for such action.

8. The quality of materials that will be used shall comply with any applicable standard 9.

9. The payment to the contractor will be made within 30 days of receipt of the completion of work with the
submission of Invoice and the satisfactory completion certificate issued by The Strategic Myanmar Program.

We look forward to receiving your quotation.

Yours sincerely,

W

Name : U Tin Thaung
Title : Procurement Officer

Office :The Strategic Myanmar Programme


mailto:strategic.m@gmail.com

Annexure —1 : Price Schedule Form

Lot
No

Description Areas Total Price (MMK)

Renovation of Warehouse

Scopes of Works

1)

Roofing repair

1 2)

Partition
Yangon

3)

Painting

4)

Ventilation

Total Amount

Delivery Period
Delivery Place

Payment:

Within 5 days from date of confirmation

On-Site

The payment to the contractor will be made within 30 days of receipt of the
completion of work with the submission of Invoice and the satisfactory

completion certificate issued by The Strategic Myanmar Program.

Date

Authorized Signature



Annexure =1l : BOQ and Estimates

Bill of Quantity

Sr. No. Description Quantity | Unit Rate (Ks.) Per Amount Total
Materials
1 4 Angle Color Metal Sheet 180.20 Rft Rft
2 Roofing Nail 7.01 | Lbs Lbs
3 Ready Made Sheet Ridging 19.00 | Rft Rft
4 Cement 34.87 | Bag Bag
5 Sand 2.05 | Sud Sud
6 Chipping 1.19 | Sud Sud
7 Brick 2304.00 | Nos Nos
8 Column (4"x4") Hollow 40.00 Rft Rft
9 Column (3"x3")Hollow 20.00 Rft Rft
10 Frame (4"x2")Hollow 103.00 Rft Rft
11 1-1/2"x1-1/2"x1/4" Rafter 328.34 Rft Rft
12 2"x2" Hollow Purlin 159.00 Rft Rft
13 6"x1/4" Gusset Plate 24.00 | Nos Nos
14 Purlin Cleat 48.00 | Nos Nos
15 Door 28.00 | Sft Sft
16 Windows 24.00 Sft Sft
17 Red Oxide 3.30 | Gal Gal
18 Plastic Paint 6.00 | Gal Gal
19 Putty 0.40 | Gal Gal
20 Sand Paper 3.86 | Nos Nos
21 Roller 3.00 | Nos Nos
22 Brush 6.00 | Nos Nos
23 Qil Paint 1.00 | Gal Gal
24 Hard Wood 0.08 | Ton Ton
25 Wire Nail 1.00 | Lbs Lbs
26 Silicon 10.00 | Nos Nos
27 Ventilator 2.00 | Nos Nos
Total Materials Cost KS
Labours
1 Total Labour Cost
Total Labours Cost KS

Date

Authorized Signature




Builder’s Estimate

’\Skr).. Description Quantity | Unit | Rate (Ks.) | Per Amount Total
1 \I;\c/)g:'i(ng Concrete 7| cfe
Material
Cement 0.87 | Bag Bag
Sand 0.03 | Sud Sud
Chipping 0.06 | Sud Sud
Labour
Mason 0.07 | Nos Nos
Worker 1 | Nos Nos
2 4.5"thk; Brick Work 418.84 | Sft
Material
Brick 2304 | Nos Nos
Cement 11 | Bag Bag
Sand 0.42 | Sud Sud
Labour
Mason 8 | Nos Nos
Worker 13 | Nos Nos
3 | Hollow Work
Column (4"x4") Hollow 40 | Rft Rft
Column (3"x3")Hollow 20 | Rft Rft
Frame (4"x2")Hollow 103 | Rft Rft
Labour for Hollow 163 | Rft Rft
4 | 4 Angle Color Metal Sheet Roofing Work 451 | Sft
Material
4 Angle Color Metal Sheet 180 | Rft Rft
Roofing Nail 7 | Lbs Lbs
Silicon 10 | Nos Nos
Labour
Carpenter 7 | Nos 0 | Nos
Workers 5 | Nos Nos




Ready Made Ridging Work
Materials
Ready Made Sheet Ridging
Roofing Nail
Labours

Carpenter

Steel Roof Truss Work
1-1/2"x1-1/2"x1/4" Rafter
2"x2" Hollow Purlin
6"x1/4" Gusset Plate
Purlin Cleat
Labours

Labours Cost of Roof Truss

Red Oxide Painting Work for Hollow Area

Materials
Red Oxide
Paint Brush

Sand Paper

Labours
Painter

Worker

Plastic Painting Work

Materials
Plastic Paint
Putty

Sand Paper
Roller
Brush
Labours
Painter

Worker

17

19.0
0.3

451
328.3
159
24

48

451

435.7

33

0.44

837.68

0.34

Rft

Rft

Lbs

Nos

Sft
Rft
Rft
Nos

Nos

Sft

Sft

Gal
Nos

Doz

Nos

Nos

Sft

Gal
Gal
Doz
Nos

Nos

Nos

Nos

Rft

Lbs

Nos

Rft
Rft
Nos

Nos

Sft

Gal
Nos

Doz

Nos

Nos

Gal
Gal
Doz
Nos

Nos




9 | Door And Window Work 52 | Sft
Door 28 | Sft
Windows 24 | Sft
10 | Oil Painting Work 140.75 | Sft
Materials
Oil Paint 1| Gal
Putty 0.06 | Gal
Sand Paper 0.42 | Doz
Labours
Painter 2 | Nos
Worker 1 | Nos
11 | Chowket Work 49 | Rft
Materials
Hard Wood 0.08 | Ton
Wire Nail 1| Lb
Labour
Carpenter 3 | Nos
12 | Sunshade Work 1| Item
13 | Plaster Board Ceilling Work Including Painting 433.5 | Sft
14 | Sand filling work 73.5 | Sft
Materials
Sand 1| Sud Sud
Labour
Worker 1 | Nos Nos
15 | Floor concrete worker (1:2:4) 122.5 | Cft
Material
Cement 23 | Bag Bag
Sand 0.6 | Sud Sud
Chipping 1.13 | Sud Sud
Labour
Mason 1.23 | Nos Nos
Worker 12 | Nos Nos

Ks




Detailed Measurement

It. Measurement
No. Particulars No. DED: | Contents Total Units
L B
1 | Footing Concrete Work
6 1| 6" 1'| 6" 0'| 6" 6.75
6.75 | Cft
2 | 4.5"thk; Brick Work 2 13' | 4" 10' | 0" 266.67
1 20' | 5" 10' | 0" 204.17
0.5 20' | 3" 4' | o" 40.5
470.84
Deduction 1 4' | 0" 7| o" 28
2 3'| o" 4' | o 24
52 418.84 | Sft
3 | Hollow Work
Column (4"x4") Hollow 4 10' | 0" 40
Column (3"x3")Hollow 2 10" | 0" 20
Frame (4"x2")Hollow 3 14' | 0" 42
1 21' | Oo" 21
4 10' | 0" 40
163 | Rft
4 4 Angle Color Metal Sheet
Roofing Work
1 17| 0" | 26' | 6" 450.5
450.5 | Sft
5 | Ready Made Ridging Work 1 17' | 0" 17
17 | Rft
6 | Steel Roof Truss Work
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Red Oxide Painting Work
for Hollow Area
1-1/2"x1-1/2"x1/4" Angle
Iron

2"x2" Hollow Pipe

Column

Frame

Plastic Painting Work

Door And Window Work

Qil Painting Work

1-1/2"x1-1/2"x1/4" Rafter

2"x2" Hollow Purlin

(4"X4")
(3"x3")

(4"x2")

Windows

Door

Door
Windows

Chowket

N e

21
15'
19'
26'

26'

328"

159'
40'
20'

103’

4

4

49'

OII
5||
2"

6"

6“

Oll
Oll

OII
On
On

7|

On

On
ou
9u

Ol
1|

1|

84
61.67
76.67

106

159

219.99

106.53
26.80
13.40
69.01

24
28

56
48
36.75

328

159

435.7

837.68

52

140.75

Rft

Rft

Sft

Sft

Sft

Sft
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12

13

14

15

Chowket Work

Sunshade Work

Plaster Board Ceilling
Work Including Painting

Sand filling work

Floor concrete work

15'
19'

14'
26'
20'

14

14'

OII
On

OII

OII

on

21
3'
3'

21

21

0"

o'

OI

30
19

294
79.5
60

49

4335

73.5

1225

Rft

Item

Sft

Sft

Sft
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Supplier List

Procurement of renovation of Warehouse

Case Ref:: TSM/2017/RFQ/05

Sr Company Name Contact Address Offered
' pany ITEMS
No. 313, Zezawa Road, 3 Quarter, .
. Renovation of
1 U Soe Nyein Ko Yangon Warehouse
Ph:09-428352477
u Mylnjc Thar\ Aung KoneMyintTharyar Street, .
Managing Director . Renovation of
2 (ZweMyint Mann Hein Thingangyun Ward, Yangon Warehouse
y 09-428329821
Co.l.l.d)
No. 14, A Min Kh Street.
Daw Yin Myo Khaing O- TR IR PeQNe Stree Renovation of
3 MLE (Civil) Mayangone Township .Yangon Warehouse
' Ph: 09 -402504745




Comparison matrix of Renovation of Warehouse

Zwe Myint Man Hein

Daw Yin Myo

No. Description Co Itd (U Myint Than Khaing U Soe Nyein Ko
Aung)
Renovation of
Warehouse
1 | (Roofing repair, 4,085,000 4,718,000 5,200,000

Partition and
Painting)

Justification for selection

Three suppliers are invited to submit the quotations and all the suppliers submitted
their offers. The Evaluation Meeting was conducted on 8.9.2017 and reviewed them to give
award for the best among them. The committee chose U Myint Than Aung (Zwe Myint Mann
Hein Co Itd) based on reasonable price of renovation of the warehouse, can get in debt,
regular customer, always ready to help and reliable. There is no conflict of interest issue. So
that, U Myint Than Aung was selected.

Dr. Ni Ni

Procurement Manager

The Strategic Myanmar

U Tin Thaung
Procurement Officer

The Strategic Myanmar

Daw Ohnmar

Logistics Assistant
The Strategic
Myanmar




Evaluation Report

Procurement of Renovation of Warehouse

Date: 8 September 2017
Name of Project: The Strategic Myanmar
Case Reference: 25 (Budget Code: 3.08.025)

1. Description of the product : Renovation of Warehouse in Yangon

2. Quantity : 1 Site
3. Date of Issue of RFQ : 31 August 2017
4, Deadline for submission : 4 September 2017

5. Number of suppliers invited: (3) suppliers were invited as per below;

Sr. Company Name Contact Address

Offered
ITEMS

No. 313, Zezawa Road, 3™ Quarter,
1 U Soe Nyein Ko Yangon
Ph:09-428352477

Renovation of
Warehouse

U Myint Than Aung

K MyintTh Street
Managing Director oML JyrYarotreet,

Renovation of

2 i . Thingangyun Ward, Yangon
Vi
(ZweMyint Mann Hein 09-428329821 Warehouse
Co.l.l.d)
. . No. 14, Aung Min Khaung Street. .
3 Daw Yin Myo Khaing Mayangone Township .Yangon Renovation of

M.E (Civil) Ph: 09 - 402504745

Warehouse

6. Number of quotations received: 3 quotations were received from following suppliers.

1) U Myint Than Aung (ZweMyint Mann Hein Co. Ltd)
2) Daw Yin Myo Khaing
3) U Soe Nyein Ko

7. Members of evaluation team: 3 Members

1. Dr. NiNi—Procurement Manager (Chairman)
2. U Tin Thaung — Procurement Officer (Member)

3. Daw Ohnmar — Logistics Assistant (Member)




8. Justification for low response (if less than 3 quotations received)
Three offers received before the submission deadline.
9. Date of completion of evaluation: 8 September 2017

10. Award Amount: 4,085,000 MMK
11. Name of selected supplier: U Myint Than Aung

11. Strong justification for award (price comparison statement to be enclosed):

Three suppliers are invited to submit the quotations and all the suppliers submitted their offers. All
three suppliers agreed to provide the renovation works as per the BOQ and Estimates mentioned in the
RFQ.

Among three technically compliant offers, the price quoted by U Myint Than Aung (Zwe Myint Mann
Hein Co Ltd) was the lowest price with good services and quality (reasonable price lowest), can get in
debt, regular customer, always ready to help and Reliable). Therefore, evaluation panel recommend U
Myint Than Aung (Zwe Myint Mann Hein Co Ltd) for awarding order.

Dr. Ni Ni U Tin Thaung Daw Ohnmar
Procurement Manager Procurement Officer Logistics Assistant

The Strategic Myanmar The Strategic Myanmar The Strategic Myanmar



To
Procurement Specialist
Procurement Unit
UNOPS
Date : 8.9.2017
Dear Sir,

I would like to confirm that no conflict of interest issue exists in the procurement of
renovation of Warehouse in Yangon and the awarded supplier “U Myint Than Aung (Zwe Myint Mann
Hein Co Ltd)”. Awarded supplier can provide the renovation work as per BOQ, Detailed Measurement

and Drawings provided in the RFQ.

Your sincerely,

Dr. Ni Ni
Procurement Manager

The Strategic Myanmar



Annexure —1 : Price Schedule Form

I|-\|o(: Description Areas Total Price (MMK)
Renovation of Warehouse
Scopes of Work

1) Roofing repair 1,735,000

! 2) Partition Yangon 1,565,000

3) Painting 838,820

4) Ventilation 580,000

Total Amount 4,718,820

Say 4,718,000

Delivery Period
Delivery Place

Payment:

4.9. 2017

Date

Within 5 days from date of confirmation

On-Site

The payment to the contractor will be made within 30 days of receipt of the
completion of work with the submission of Invoice and the satisfactory

completion certificate issued by The Strategic Myanmar Program.

=

efTw; . 53 MLE ¢ Civil )
] x4 ‘ o [ [ -~
2 :@“e e»;‘.;imcndp ?ma-(ﬁ.'ﬂ @ \:

Authorized Signature



Annexure — Il : BOQ and Estimates
Bill of Quantity

Sr. No. Description Quantity | Unit Rate (Ks.) Per Amount Total
Materials
1 4 Angle Color Metal Sheet 180.20 Rft 1200 Rft 216,240
2 Roofing Nail 7.01 Lbs 500 Lbs 3,506
3 Ready Made Sheet Ridging 19.00 | Rft 800 Rft 15200
4 Cement 34.87 | Bag 5610 Bag 195621
5 Sand 2.05 | Sud 24880 Sud 51004
6 Chipping 1.19 | Sud 41600 Sud 49504
7 Brick 2304.00 | Nos 115 Nos 264960
8 Column (4"x4") Hollow 40.00 Rft 625 Rft 250000
9 Column (3"x3")Hollow 20.00 Rft 590 Rft 11800
10 Frame (4"x2")Hollow 103.00 Rft 610 Rft 62830
11 1-1/2"x1-1/2"x1/4" Rafter 328.34 Rft 1100 Rft 361174
12 2"x2" Hollow Purlin 159.00 Rft 450 Rft 71550
13 6"x1/4" Gusset Plate 24.00 | Nos 795 Nos 19080
14 Purlin Cleat 48.00 | Nos 400 Nos 19200
15 Door 28.00 | Sft 9600 Sft 268800
16 Windows 24.00 Sft 5280 Sft 126720
17 Red Oxide 3.30 Gal 7000 Gal 23100
18 Plastic Paint 6.00 | Gal 15850 Gal 95100
19 Putty 0.40 Gal 6450 Gal 2580
20 Sand Paper 3.86 | Nos 4800 Nos 18528
21 Roller 3.00 | Nos 900 Nos 2700
22 Brush 6.00 | Nos 600 Nos 3600
23 | Oil Paint 1.00 | Gal 16270 Gal 16270
24 Hard Wood 0.08 | Ton 1,100,000 Ton 88000
25 Wire Nail 1.00 Lbs 597 Lbs 597
26 Silicon 10.00 | Nos 3000 Nos 30000
27 Ventilator 2.00 | Nos 290,000 Nos 580000
Total Materials Cost 2,622,6640 | KS
Labours
1 Total Labour Cost
Total Labours Cost 2,096,156 | KS

4.9.2017

. . ﬁl L0 a:‘ BT e
Date Authorized Signature f“‘ 2 ﬁ‘f;-[—c&.(»wl.l}
Qe . m':.-imcnd__r.-:ls!ma_(rlg @)
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Builder’s Estimate

’\Skr).. Description Quantity | Unit | Rate (Ks.) | Per Amount Total
1 \I;\c/)g:'i(ng Concrete 7| cfe
Material
Cement 0.87 | Bag | 5610 Bag | 4881
Sand 0.03 | Sud 24880 Sud | 746
Chipping 0.06 | Sud | 41600 Sud | 2496
Labour
Mason 0.07 Nos 8500 Nos 595
Worker 1 | Nos 7500 Nos | 7500
2 4.5"thk; Brick Work 418.84 | Sft
Material
Brick 2304 | Nos 115 Nos | 264,960
Cement 11 | Bag 5610 Bag 61710
Sand 0.42 | Sud 24880 Sud 10450
Labour
Mason 8 | Nos 8500 Nos 68000
Worker 13 | Nos 7500 Nos 97500
3 | Hollow Work
Column (4"x4") Hollow 40 | Rft 625 Rft 25000
Column (3"x3")Hollow 20 | Rft 590 Rft 11800
Frame (4"x2")Hollow 103 | Rft 610 Rft 62830
Labour for Hollow 163 | Rft 500 Rft 81500
4 | 4 Angle Color Metal Sheet Roofing Work 451 | Sft
Material
4 Angle Color Metal Sheet 180 | Rft 1200 Rft 216240
Roofing Nail 7 | Lbs 500 Lbs | 3379
Silicon 10 | Nos 3000 Nos | 30000
Labour
Carpenter 7 | Nos 8500 | Nos | 59300
Workers 5 | Nos 7500 Nos | 37500




Ready Made Ridging Work
Materials
Ready Made Sheet Ridging
Roofing Nail
Labours

Carpenter

Steel Roof Truss Work
1-1/2"x1-1/2"x1/4" Rafter
2"x2" Hollow Purlin
6"x1/4" Gusset Plate
Purlin Cleat
Labours

Labours Cost of Roof Truss

Red Oxide Painting Work for Hollow Area

Materials
Red Oxide
Paint Brush

Sand Paper

Labours
Painter

Worker

Plastic Painting Work

Materials
Plastic Paint
Putty

Sand Paper
Roller
Brush
Labours
Painter

Worker

17

19.0
0.3

451
328.3
159
24

48

451

435.7

33

0.44

837.68

0.34

Rft

Rft

Lbs

Nos

Sft
Rft
Rft
Nos

Nos

Sft

Sft

Gal
Nos

Doz

Nos

Nos

Sft

Gal
Gal
Doz
Nos

Nos

Nos

Nos

800
500

4812

1100
450
795

400

1200

7000
600

4800

8500

7500

15850
6450
4800
900

600

8500

7500

Rft

Lbs

Nos

Rft
Rft
Nos

Nos

Sft

Gal
Nos

Doz

Nos

Nos

Gal
Gal
Doz
Nos

Nos

15200

128

4812

361174
71550
19080

19200

540600

23100
1200

2112

34000

30000

95100
2193
14400
2700

2400

68000

60000




9 | Door And Window Work 52 | Sft
Door 28 | Sft 9600 268800
Windows 24 | Sft 5280 126720
10 | Oil Painting Work 140.75 | Sft
Materials
Oil Paint 1| Gal 16270 16270
Putty 0.06 | Gal 6450 387
Sand Paper 0.42 | Doz 4800 2016
Labours
Painter 2 | Nos 8500 17000
Worker 1 | Nos 7500 7500
11 | Chowket Work 49 | Rft
Materials
Hard Wood 0.08 | Ton 1100000 88000
Wire Nail 1| Lb 597 597
Labour
Carpenter 3 | Nos 8500 25500
12 | Sunshade Work 1| Item | 204000 204000
13 | Plaster Board Ceilling Work Including Painting 433.5 | Sft 1500 650250
14 | Sand filling work 73.5 | Sft
Materials
Sand 1| Sud 24880 Sud 24880
Labour
Worker 1 | Nos 7500 Nos 7500
15 | Floor concrete worker (1:2:4) 122.5 | Cft
Material
Cement 23 | Bag 5610 Bag 129030
Sand 0.6 | Sud 24880 Sud 14928
Chipping 1.13 | Sud | 41600 Sud 47008
Labour
Mason 1.23 | Nos 8500 Nos 10455
Worker 12 | Nos 7500 Nos 90000

4138602

Ks




Detailed Measurement

It. Measurement
No. Particulars No. DED: | Contents Total Units
L B
1 | Footing Concrete Work
6 1| 6" 1'| 6" 0'| 6" 6.75
6.75 | Cft
2 | 4.5"thk; Brick Work 2 13' | 4" 10' | 0" 266.67
1 20' | 5" 10' | 0" 204.17
0.5 20' | 3" 4' | o" 40.5
470.84
Deduction 1 4' | 0" 7| o" 28
2 3'| o" 4' | o 24
52 418.84 | Sft
3 | Hollow Work
Column (4"x4") Hollow 4 10' | 0" 40
Column (3"x3")Hollow 2 10" | 0" 20
Frame (4"x2")Hollow 3 14' | 0" 42
1 21' | Oo" 21
4 10' | 0" 40
163 | Rft
4 4 Angle Color Metal Sheet
Roofing Work
1 17| 0" | 26' | 6" 450.5
450.5 | Sft
5 | Ready Made Ridging Work 1 17' | 0" 17
17 | Rft
6 | Steel Roof Truss Work
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Red Oxide Painting Work
for Hollow Area
1-1/2"x1-1/2"x1/4" Angle
Iron

2"x2" Hollow Pipe

Column

Frame

Plastic Painting Work

Door And Window Work

Qil Painting Work

1-1/2"x1-1/2"x1/4" Rafter

2"x2" Hollow Purlin

(4"X4")
(3"x3")

(4"x2")

Windows

Door

Door
Windows

Chowket

N e

21
15'
19'
26'

26'

328"

159'
40'
20'

103’

4

4

49'

OII
5||
2"

6"

6“

Oll
Oll

OII
On
On

7|

On

On
ou
9u

Ol
1|

1|

84
61.67
76.67

106

159

219.99

106.53
26.80
13.40
69.01

24
28

56
48
36.75

328

159

435.7

837.68

52

140.75

Rft

Rft

Sft

Sft

Sft

Sft
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12

13

14

15

Chowket Work

Sunshade Work

Plaster Board Ceilling
Work Including Painting

Sand filling work

Floor concrete work

15'
19'

14'
26'
20'

14

14'

OII
On

On

OII

On

30
19
49 | Rft
1 | Item
21' | O" 294
3' | o" 79.5
3'| 0" 60
433.5 | Sft
21" | 0" | O 3" 73.5 | Sft
21' | 0" | O 5" 1225 | Sft
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Annexure —1 : Price Schedule Form

:\'oot Description Areas Total Price (MMK)
Renovation of Warehouse
Scopes of Work
1) Roofing repair 1,785,000
1
2) Partition 1,550,000
Yangon
3) Painting 750,000
4) Ventilation -
Total Amount 4,085,000

Delivery Period
Delivery Place

Payment:

4.9.2017

Within 5 days from date of confirmation

On-Site

The payment to the contractor will be made within 30 days of receipt of the
completion of work with the submission of Invoice and the satisfactory

completion certificate issued by The Strategic Myanmar Program.

U Myint Than Aung (Zwe Myint Mann Hein Co Ltd)

Date

Authorized Signature



Annexure =1l : BOQ and Estimates

Bill of Quantity

Sr. No. Description Quantity | Unit Rate (Ks.) Per Amount Total
Materials
1 4 Angle Color Metal Sheet 180.20 Rft 1200 Rft 216,240
2 Roofing Nail 7.01 Lbs 500 Lbs 3,506
3 Ready Made Sheet Ridging 19.00 | Rft 800 Rft 15200
4 Cement 34.87 | Bag 5610 Bag 195621
5 Sand 2.05 | Sud 24880 Sud 51004
6 Chipping 1.19 | Sud 41600 Sud 49504
7 Brick 2304.00 | Nos 115 Nos 264960
8 Column (4"x4") Hollow 40.00 Rft 625 Rft 250000
9 Column (3"x3")Hollow 20.00 Rft 590 Rft 11800
10 Frame (4"x2")Hollow 103.00 Rft 610 Rft 62830
11 1-1/2"x1-1/2"x1/4" Rafter 328.34 Rft 1100 Rft 361174
12 2"x2" Hollow Purlin 159.00 Rft 450 Rft 71550
13 6"x1/4" Gusset Plate 24.00 | Nos 795 Nos 19080
14 Purlin Cleat 48.00 | Nos 400 Nos 19200
15 Door 28.00 | Sft 9600 Sft 268800
16 Windows 24.00 Sft 5280 Sft 126720
17 Red Oxide 3.30 Gal 7000 Gal 23100
18 Plastic Paint 6.00 | Gal 15850 Gal 95100
19 Putty 0.40 Gal 6450 Gal 2580
20 Sand Paper 3.86 | Nos 4800 Nos 18528
21 Roller 3.00 | Nos 900 Nos 2700
22 Brush 6.00 | Nos 600 Nos 3600
23 | Oil Paint 1.00 | Gal 16270 Gal 16270
24 Hard Wood 0.08 | Ton 1,100,000 Ton 88000
25 Wire Nail 1.00 Lbs 597 Lbs 597
26 Silicon 10.00 | Nos 3000 Nos 30000
27 Ventilator 2.00 | Nos 290,000 Nos 580000
Total Materials Cost 2,085,000 | KS
Labours
1 Total Labour Cost »
AN
Total Labours Cost 2,000,000 | KS N

4.9.2017

Date

Zwe Myint Mann Hein Co Ltd

Authorized Signature




Builder’s Estimate

’\Skr).. Description Quantity | Unit | Rate (Ks.) | Per Amount Total
1 \I;\c/)g:'i(ng Concrete 7| cfe
Material
Cement 0.87 | Bag | 5610 Bag | 4881
Sand 0.03 | Sud 24880 Sud | 746
Chipping 0.06 | Sud | 41600 Sud | 2496
Labour
Mason 0.07 Nos 8500 Nos 595
Worker 1 | Nos 7500 Nos | 7500
2 4.5"thk; Brick Work 418.84 | Sft
Material
Brick 2304 | Nos 115 Nos | 264,960
Cement 11 | Bag 5610 Bag 61710
Sand 0.42 | Sud 24880 Sud 10450
Labour
Mason 8 | Nos 8500 Nos 68000
Worker 13 | Nos 7500 Nos 97500
3 | Hollow Work
Column (4"x4") Hollow 40 | Rft 625 Rft 25000
Column (3"x3")Hollow 20 | Rft 590 Rft 11800
Frame (4"x2")Hollow 103 | Rft 610 Rft 62830
Labour for Hollow 163 | Rft 500 Rft 81500
4 | 4 Angle Color Metal Sheet Roofing Work 451 | Sft
Material
4 Angle Color Metal Sheet 180 | Rft 1200 Rft 216240
Roofing Nail 7 | Lbs 500 Lbs | 3379
Silicon 10 | Nos 3000 Nos | 30000
Labour
Carpenter 7 | Nos 8500 | Nos | 59300
Workers 5 | Nos 7500 Nos | 37500




Ready Made Ridging Work
Materials
Ready Made Sheet Ridging
Roofing Nail
Labours

Carpenter

Steel Roof Truss Work
1-1/2"x1-1/2"x1/4" Rafter
2"x2" Hollow Purlin
6"x1/4" Gusset Plate
Purlin Cleat
Labours

Labours Cost of Roof Truss

Red Oxide Painting Work for Hollow Area

Materials
Red Oxide
Paint Brush

Sand Paper

Labours
Painter

Worker

Plastic Painting Work

Materials
Plastic Paint
Putty

Sand Paper
Roller
Brush
Labours
Painter

Worker

17

19.0
0.3

451
328.3
159
24

48

451

435.7

33

0.44

837.68

0.34

Rft

Rft

Lbs

Nos

Sft
Rft
Rft
Nos

Nos

Sft

Sft

Gal
Nos

Doz

Nos

Nos

Sft

Gal
Gal
Doz
Nos

Nos

Nos

Nos

800
500

4812

1100
450
795

400

1200

7000
600

4800

8500

7500

15850
6450
4800
900

600

8500

7500

Rft

Lbs

Nos

Rft
Rft
Nos

Nos

Sft

Gal
Nos

Doz

Nos

Nos

Gal
Gal
Doz
Nos

Nos

15200

128

4812

361174
71550
19080

19200

540600

23100
1200

2112

34000

30000

95100
2193
14400
2700

2400

68000

60000




9 | Door And Window Work 52 | Sft
Door 28 | Sft 9600 268800
Windows 24 | Sft 5280 126720
10 | Oil Painting Work 140.75 | Sft
Materials
Oil Paint 1| Gal 16270 16270
Putty 0.06 | Gal 6450 387
Sand Paper 0.42 | Doz 4800 2016
Labours
Painter 2 | Nos 8500 17000
Worker 1 | Nos 7500 7500
11 | Chowket Work 49 | Rft
Materials
Hard Wood 0.08 | Ton 1100000 88000
Wire Nail 1| Lb 597 597
Labour
Carpenter 3 | Nos 8500 25500
12 | Sunshade Work 1| Item | 204000 204000
13 | Plaster Board Ceilling Work Including Painting 433.5 | Sft 1500 650250
14 | Sand filling work 73.5 | Sft
Materials
Sand 1| Sud 24880 Sud 24880
Labour
Worker 1 | Nos 7500 Nos 7500
15 | Floor concrete worker (1:2:4) 122.5 | Cft
Material
Cement 23 | Bag 5610 Bag 129030
Sand 0.6 | Sud 24880 Sud 14928
Chipping 1.13 | Sud | 41600 Sud 47008
Labour
Mason 1.23 | Nos 8500 Nos 10455
Worker 12 | Nos 7500 Nos 90000

4085000

Ks




Detailed Measurement

It. Measurement
No. Particulars No. DED: | Contents Total Units
L B
1 | Footing Concrete Work
6 1| 6" 1'| 6" 0'| 6" 6.75
6.75 | Cft
2 | 4.5"thk; Brick Work 2 13' | 4" 10' | 0" 266.67
1 20' | 5" 10' | 0" 204.17
0.5 20' | 3" 4' | o" 40.5
470.84
Deduction 1 4' | 0" 7| o" 28
2 3'| o" 4' | o 24
52 418.84 | Sft
3 | Hollow Work
Column (4"x4") Hollow 4 10' | 0" 40
Column (3"x3")Hollow 2 10" | 0" 20
Frame (4"x2")Hollow 3 14' | 0" 42
1 21' | Oo" 21
4 10' | 0" 40
163 | Rft
4 4 Angle Color Metal Sheet
Roofing Work
1 17| 0" | 26' | 6" 450.5
450.5 | Sft
5 | Ready Made Ridging Work 1 17' | 0" 17
17 | Rft
6 | Steel Roof Truss Work




10

Red Oxide Painting Work
for Hollow Area
1-1/2"x1-1/2"x1/4" Angle
Iron

2"x2" Hollow Pipe

Column

Frame

Plastic Painting Work

Door And Window Work

Qil Painting Work

1-1/2"x1-1/2"x1/4" Rafter

2"x2" Hollow Purlin

(4"X4")
(3"x3")

(4"x2")

Windows

Door

Door
Windows

Chowket

N e

21
15'
19'
26'

26'

328"

159'
40'
20'

103’

4

4

49'

OII
5||
2"

6"

6“

Oll
Oll

OII
On
On

7|

On

On
ou
9u

Ol
1|

1|

84
61.67
76.67

106

159

219.99

106.53
26.80
13.40
69.01

24
28

56
48
36.75

328

159

435.7

837.68

52

140.75

Rft

Rft

Sft

Sft

Sft

Sft




11

12

13

14

15

Chowket Work

Sunshade Work

Plaster Board Ceilling
Work Including Painting

Sand filling work

Floor concrete work

15'
19'

14'
26'
20'

14

14'

OII
On

OII

OII

on

21
3'
3'

21

21

0"

o'

OI

30
19

294
79.5
60

49

4335

73.5

1225

Rft

Item

Sft

Sft

Sft
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Annexure —1 : Price Schedule Form

Lot
No

Description Areas Total Price (MMK)

Renovation of Warehouse

Scopes of Work

1) Roofing repair

2) Partition

Yangon 5,200,000

3) Painting

4) Ventilation

Delivery Period
Delivery Place

Payment:

4.9. 2017

Within 5 days from date of confirmation

On-Site

The payment to the contractor will be made within 30 days of receipt
of the completion of work with the submission of Invoice and the
satisfactory completion certificate issued by The Strategic Myanmar

Program.

Soe Nyein Ko

Date

Authorized Signature



Annexure — Il : BOQ and Estimates

Bill of Quantity

Sr. No. Description Quantity | Unit Rate ( Ks. ) Per Amount Total
Materials
1 4 Angle Color Metal Sheet 180.20 Rft Rft
2 Roofing Nail 7.01 | Lbs Lbs
3 Ready Made Sheet Ridging 19.00 Rft Rft
4 Cement 34.87 | Bag Bag
5 Sand 2.05 | Sud Sud
6 Chipping 1.19 | Sud Sud
7 Brick 2304.00 | Nos Nos
8 Column (4"x4") Hollow 40.00 Rft Rft
9 Column (3"x3")Hollow 20.00 Rft Rft
10 Frame (4"x2")Hollow 103.00 | Rft Rft
11 1-1/2"x1-1/2"x1/4" Rafter 328.34 Rft Rft
12 2"x2" Hollow Purlin 159.00 | Rft Rft
13 6"x1/4" Gusset Plate 24.00 | Nos Nos
14 Purlin Cleat 48.00 | Nos Nos
15 Door 28.00 | Sft Sft
16 Windows 24.00 Sft Sft
17 Red Oxide 3.30 | Gal Gal
18 Plastic Paint 6.00 | Gal Gal
19 Putty 0.40 | Gal Gal
20 Sand Paper 3.86 | Nos Nos
21 Roller 3.00 | Nos Nos
22 Brush 6.00 | Nos Nos
23 Qil Paint 1.00 | Gal Gal
24 Hard Wood 0.08 | Ton Ton
25 Wire Nail 1.00 | Lbs Lbs
26 Silicon 10.00 | Nos Nos
27 Ventilator 2.00 | Nos Nos
Total Materials Cost 3,300,000 | KS
Labours
1 Total Labour Cost
Total Labours Cost 1,900,000 | KS

4.9.2017

Date

Soe NyeinKo

Authorized Signature
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