
 

 

 

Procurement Plan for Quarter - 3, 2017 

 

No 
Budget 

Line 
Description Qty Currency 

Available 

Budget 

Procurement 

Process to be 

carried out in  

Planned date 

to invite 

quotation 

Planned date 

to submit 

process for 

review 

1 32 

Renovation of 

Warehouse 

Scopes of Works 

1)Roofing repair 

2)Partition 

3)Painting 

4)Ventilation 

1 MMK 4,500,000 Yangon July, 2017 July, 2017 

 

 

 

 

 

 

 

______________________________ 

Dr. Ni Ni 

Procurement Manager 

The Strategic Myanmar 

  



 

 

REQUEST FOR QUOTATION (RFQ) 
Date: 31 Aug 2017 

Dear Sir/Madam, 

Subject  : Request for Quotation Renovation of Warehouse in Yangon 

Project  : The Strategic Myanmar 

Case reference: TSM/2017/RFQ/05 

1. The Strategic Myanmar is pleased to invite you to submit a quotation for renovation of Warehouse (roofing 

repair, partition and painting) at Yangon  as described in Annex 1 to this Request for Quotation. 

2. The sealed quotation should be submitted at the address provided below before 5:00 PM on 04 Sep 2017. 

Quotations can also be submitted by email to strategic.m@gmail.com or fax (+95) 01 - 657281. Please 

specify above project and reference number on top of your quotation. 

3. Any requests for clarification should be referred to: 

Contact Person: Dr. Theingi 
Office: Yangon 
Address: No. 12, Pyay Road. 7 Mile. 
Telephone: (+95) 01 - 657281 
Fax: (+95) 01 - 657281 
E-Mail: strategic.m@gmail.com 

4. The contractors could visit the site during office hour before the submission of their offer and meet the 

concerned officer to understand the nature and amount of work required. 

5. Your quotation shall include the following: 

a) The work to be done along with the price. 

b) The bidder shall quote in MMK. 

6. The Strategic Myanmar Program evaluates the quotations based on best value, i.e. best quality and cost-

effectiveness of the proposed offers. The Strategic Myanmar Program will select the contractor whose 

proposal is found most suitable and provides best value for money. 

 

7. The Strategic Myanmar program reserves the right to accept or reject any quotation, and to cancel the 

process and reject all quotations, at any time prior to the award of contract, without thereby incurring any 

liability to the Offers or any obligation to inform the Offers of the grounds for such action. 

8. The quality of materials that will be used shall comply with any applicable standard 9.  

9. The payment to the contractor will be made within 30 days of receipt of the completion of work with the 

submission of Invoice and the satisfactory completion certificate issued by The Strategic Myanmar Program. 

We look forward to receiving your quotation. 

Yours sincerely, 

 

 
Name : U Tin Thaung 

Title : Procurement Officer 

Office : The Strategic Myanmar Programme 

mailto:strategic.m@gmail.com


 

 

 

Annexure – I : Price Schedule Form 
 

Lot 
No 

Description Areas Total Price (MMK) 

1 

Renovation of Warehouse 

Scopes of Works 
 

1) Roofing repair 

Yangon 

 

2) Partition 
 

3) Painting 
 

4) Ventilation  
 

Total Amount 
 

 
 
Delivery Period   :  Within 5 days from date of confirmation 

Delivery Place  :  On-Site 

Payment:  :  The payment to the contractor will be made within 30 days of receipt of the 

completion of work with the submission of Invoice and the satisfactory 

completion certificate issued by The Strategic Myanmar Program. 

 

 

 
 
 
 

 
 
Date                       Authorized Signature 

 
 
 

  



 

 

Annexure – II : BOQ and Estimates 
Bill of Quantity 

Sr. No. Description Quantity Unit Rate ( Ks. ) Per Amount Total  

  Materials                   

1 4 Angle Color Metal Sheet 180.20 Rft   Rft 0     

2 Roofing Nail 
 

7.01 Lbs   Lbs 0     

3 Ready Made Sheet Ridging 19.00 Rft   Rft 0     

4 Cement 
  

34.87 Bag   Bag 0     

5 Sand 
  

2.05 Sud   Sud 0     

6 Chipping 
  

1.19 Sud   Sud 0     

7 Brick 
  

2304.00 Nos   Nos 0     

8 Column (4"x4") Hollow 40.00 Rft   Rft 0     

9 Column (3"x3")Hollow 20.00 Rft   Rft 0     

10 Frame (4"x2")Hollow 
 

103.00 Rft   Rft 0     

11 1-1/2"x1-1/2"x1/4"  Rafter 328.34 Rft   Rft 0     

12 2"x2" Hollow Purlin 
 

159.00 Rft   Rft 0     

13 6"x1/4" Gusset Plate 
 

24.00 Nos   Nos 0     

14 Purlin Cleat 
 

48.00 Nos   Nos 0     

15 Door 
  

28.00 Sft   Sft 0     

16 Windows 
  

24.00 Sft   Sft 0     

17 Red Oxide 
 

3.30 Gal   Gal 0     

18 Plastic Paint 
 

6.00 Gal   Gal 0     

19 Putty 
  

0.40 Gal   Gal 0     

20 Sand Paper 
 

3.86 Nos   Nos 0     

21 Roller 
  

3.00 Nos   Nos 0     

22 Brush 
  

6.00 Nos   Nos 0     

23 Oil Paint 
  1.00 Gal   Gal 0     

24 Hard Wood 
 

0.08 Ton   Ton 0     

25 Wire Nail 
  

1.00 Lbs   Lbs 0     

26 Silicon 
  

10.00 Nos   Nos 0     

27 Ventilator   2.00 Nos  Nos    

Total Materials Cost 0 KS   

  
Labours 

  
          

 
  

1 Total Labour Cost                 

Total Labours Cost 0 KS   

 
 
                Date                      Authorized Signature 



 

 

Builder’s Estimate 

Sr. 
No. 

Description Quantity Unit Rate ( Ks. ) Per Amount Total 

1 
Footing Concrete 
Work  

7 Cft           

  
   

              

  
 

Material 
 

              

  
 

Cement 
 

0.87 Bag   Bag       

  
 

Sand 
 

0.03 Sud   Sud       

  
 

Chipping 
 

0.06 Sud   Sud       

  
   

        0     

  
 

Labour 
 

        0     

  
 

Mason 
 

0.07 Nos   Nos       

  
 

Worker 
 

1 Nos   Nos       

  
   

          0   

2 4.5"thk; Brick Work 
 

418.84 Sft           

  
   

  
 

          

  
 

Material 
 

  
 

          

  
 

Brick 
 

2304 Nos   Nos       

  
 

Cement 
 

11 Bag   Bag       

  
 

Sand 
 

0.42 Sud   Sud       

  
 

Labour 
 

  
 

  
 

      

  
 

Mason 
 

8 Nos   Nos       

  
 

Worker 
 

13 Nos   Nos       

  
   

  
 

  
 

  
                          
-    

  

  
   

  
 

          

3 Hollow Work 
 

  
 

          

  
  

Column (4"x4") Hollow 40 Rft   Rft       

  
  

Column (3"x3")Hollow 20 Rft   Rft       

  
  

Frame (4"x2")Hollow 103 Rft   Rft       

  
  

Labour for Hollow  163 Rft   Rft       

  
   

  
 

          

4 4 Angle Color Metal Sheet Roofing Work 451 Sft         0 

  
 

Material 
 

      0 0   0 

  
 

4 Angle Color Metal Sheet 180 Rft   Rft 0   0 

  
 

Roofing Nail 
 

7 Lbs   Lbs     0 

  
 

Silicon 
 

10 Nos   Nos       

  
 

Labour 
 

      0     0 

  
 

Carpenter 
 

7 Nos 0 Nos     0 

  
 

Workers 
 

5 Nos   Nos     0 

              0 0 0 0 



 

 

  
   

  
 

  0 0   0 

5 Ready Made Ridging Work 17 Rft         0 

  
 

Materials         0 0   0 

  
 

Ready Made Sheet Ridging 19.0 Rft   Rft 0   0 

  
 

Roofing Nail   0.3 Lbs   Lbs 0   0 

  
 

Labours     
 

  0 0   0 

  
 

Carpenter   1 Nos   Nos 0   0 

  
   

  
 

  0 0 0 0 

  
   

  
 

  0 0   0 

6 Steel Roof Truss Work 
 

451 Sft         0 

  
 

1-1/2"x1-1/2"x1/4"  Rafter 328.3 Rft   Rft 0     

  
 

2"x2" Hollow Purlin 159 Rft   Rft 0     

  
 

6"x1/4" Gusset Plate 24 Nos   Nos 0     

  
 

Purlin Cleat 
 

48 Nos   Nos 0     

  
 

Labours 
 

      0 0     

  
 

Labours Cost of Roof Truss 451 Sft   Sft 0   0 

  
   

  
 

  0 0 0 0 

  
   

  
 

          

7 Red Oxide Painting Work for Hollow Area               

  
   

435.7 Sft           

  
 

Materials 
 

              

  
 

Red Oxide 
 

3.3 Gal   Gal 0     

  
 

Paint Brush 
 

2 Nos   Nos 0     

  
 

Sand Paper 
 

0.44 Doz   Doz 0     

  
   

      0 0     

  
 

Labours 
 

      0 0     

  
 

Painter 
 

4 Nos   Nos 0     

  
 

Worker 
 

4 Nos   Nos 0     

  
   

          0   

  
   

              

8 Plastic Painting Work 
 

837.68 Sft           

  
   

              

  
 

Materials 
 

              

  
 

Plastic Paint 
 

6 Gal   Gal       

  
 

Putty 
 

0.34 Gal   Gal       

  
 

Sand Paper 
 

3 Doz   Doz       

  
 

Roller 
 

3 Nos   Nos       

  
 

Brush 
 

4 Nos   Nos       

  
 

Labours 
 

        0     

  
 

Painter 
 

8 Nos           

  
 

Worker 
 

8 Nos           

                      

  
   

              



 

 

9 Door And Window Work 52 Sft           

  
  

Door 28 Sft           

  
  

Windows 24 Sft           

10 Oil Painting Work 
 

140.75 Sft           

  
 

Materials 
 

              

  
 

Oil Paint 
 

1 Gal           

  
 

Putty 
 

0.06 Gal           

  
 

Sand Paper 
 

0.42 Doz           

  
 

Labours 
 

              

  
 

Painter 
 

2 Nos           

  
 

Worker 
 

1 Nos           

11 Chowket Work 
 

49 Rft           

  
 

Materials 
 

              

  
 

Hard Wood 
 

0.08 Ton           

  
 

Wire Nail 
 

1 Lb           

  
 

Labour 
 

              

  
 

Carpenter 
 

3 Nos           

  
   

              

12 Sunshade Work 
 

1 Item           

  
   

          0   

  
   

              

13 Plaster Board Ceilling Work Including Painting 433.5 Sft           

  
   

          0   

  
   

              

14 Sand filling work 
 

73.5 Sft           

  

 

Materials 
 

              

  
 

Sand 
 

1 Sud   Sud 0     

  
 

Labour 
 

              

  

 

Worker 
 

1 Nos   Nos 0     

                      

15 Floor concrete worker (1:2:4) 122.5 Cft           

  

 

Material 
 

              

  
 

Cement 
 

23 Bag   Bag 0     

  
 

Sand 
 

0.6 Sud   Sud 0     

  
 

Chipping 
 

1.13 Sud   Sud 0     

  
   

              

  

 

Labour 
 

              

  
 

Mason 
 

1.23 Nos   Nos 0     

  
 

Worker 
 

12 Nos   Nos 0     

  
   

        0 0   

              0 0 0 Ks 



 

 

Detailed Measurement 

It. 
No. 

Particulars No. 
Measurement 

DED: Contents Total Units 
L B H 

1 Footing Concrete Work     1   1               0 0     

        1 
 

1 6 1' 6'' 1' 6'' 0' 6'' 6.75 6.75     

        1 
 

1               0 0 6.75 Cft 

        1 
 

1               0 0     

2 4.5"thk; Brick Work     1 
 

1 2 13' 4''     10' 0'' 266.67 266.67     

        1 
 

1 1 20' 5''     10' 0'' 204.17 204.17     

        
   

0.5 20' 3''     4' 0'' 40.5 40.5     

        
   

              470.84 470.84     

    Deduction   
   

1 4' 0'' 7' 0''     28       

        
   

2 3' 0'' 4' 0''     24       

        1 
 

1               52 0 418.84 Sft 

3 Hollow Work     1 
 

1               0 0     

    Column (4"x4") Hollow   1 
 

1 4 10' 0''         40 40     

    Column (3"x3")Hollow   1 
 

1 2 10' 0''         20 20     

    Frame (4"x2")Hollow   
   

3 14' 0''           42     

        
   

1 21' 0''           21     

        
   

4 10' 0''           40     

        1 
 

1               0 0 163 Rft 

4 
4 Angle Color Metal Sheet 
Roofing Work 

    1 
 

1               0 0     

        1 
 

1 1 17' 0'' 26' 6''     450.5 450.5     

        1 
 

1               0 0 450.5 Sft 

        1 
 

1               0 0     

5 Ready Made Ridging Work     1 
 

1 1 17' 0''         17 17     

        1 
 

1               0 0 17 Rft 

        1 
 

1               0 0     

6 Steel Roof Truss Work     1 
 

1               0 0     



 

 

    1-1/2"x1-1/2"x1/4"  Rafter   
   

4 21' 0''           84     

        
   

4 15' 5''           61.67     

        
   

4 19' 2''           76.67     

        
   

4 26' 6''           106     

        
   

                  328 Rft 

        
   

                      

    2"x2" Hollow Purlin   1 
 

1 6 26' 6''           159     

        1 
 

1                   159 Rft 

7 
Red Oxide Painting Work 
for Hollow Area 

    
   

                      

  
1-1/2"x1-1/2"x1/4" Angle 
Iron 

    
   

  328'       0' 6''   219.99     

  2"x2" Hollow Pipe     
   

  159'       0' 8''   106.53     

  Column (4"x4")   
   

  40'       1' 4''   26.80     

    (3"x3")   
   

  20'       1' 0''   13.40     

  Frame (4"x2")   
   

  103'       1' 0''   69.01     

        
   

                  435.7 Sft 

        1 
 

1               0 0     

8 Plastic Painting Work     1 
 

1               0 0 837.68 Sft 

        
   

                      

9 Door And Window Work     
   

                      

    Windows   
   

2 3' 0'' 4' 0''       24     

    Door   
   

1 4' 0'' 7' 0''       28     

        
   

                  52 Sft 

        
   

                      

10 Oil Painting Work     
   

                      

    Door   
   

2 4' 0'' 7' 0''       56     

    Windows   
   

4 3' 0'' 4' 0''       48     

    Chowket   
   

1 49' 0'' 0' 9''       36.75     

        
   

                  140.75 Sft 

        
   

                      



 

 

11 Chowket Work     
   

                      

        
   

2 15' 0''           30     

        
   

1 19' 0''           19     

        
   

                  49 Rft 

        
   

                      

12 Sunshade Work     
   

1                 1 Item 

        
   

                      

13 
Plaster Board Ceilling 
Work Including Painting 

    
   

                      

        
   

1 14' 0'' 21' 0''       294     

        
   

1 26' 6'' 3' 0''       79.5     

        
   

1 20' 0'' 3' 0''       60     

        
   

                  433.5 Sft 

14 Sand filling work     
   

                      

        
   

  14' 0'' 21' 0'' 0' 3"     73.5 Sft 

        
   

                0     

15 Floor concrete work     
   

                      

                14' 0" 21' 0" 0' 5"     122.5 Sft 

  



 

 

Drawing  

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 



 

 

 

 

 

  



 

 

Supplier List 

 

Procurement of  renovation of Warehouse 

 

Case Ref:: TSM/2017/RFQ/05 

 

Sr.  Company Name 
Contact Address 

 

 
Offered  
ITEMS 

 

1 U Soe Nyein Ko 
No. 313, Zezawa Road, 3rd Quarter, 

Yangon 
Ph : 09-428352477 

Renovation of 
Warehouse 

2 

U Myint Than Aung 
Managing Director 

(ZweMyint Mann Hein 
Co.l.l.d) 

KoneMyintTharyar Street, 
Thingangyun Ward, Yangon 

09-428329821 

Renovation of 
Warehouse 

3 
Daw Yin Myo Khaing 

M.E (Civil) 

No. 14, Aung Min Khaung Street. 
Mayangone Township .Yangon 

Ph : 09 - 402504745 

Renovation of 
Warehouse 

 

 
 

 

  



 

 

 

Comparison matrix of Renovation of Warehouse 

No. Description 
Zwe Myint Man Hein 
Co ltd (U Myint Than 

Aung) 

Daw Yin Myo 
Khaing 

U Soe Nyein Ko 

1 

Renovation of  
Warehouse 
(Roofing repair , 
Partition and 
Painting) 

4,085,000 4,718,000 5,200,000 

 
Justification for selection 
 

                  Three suppliers are invited to submit the quotations and all the suppliers submitted 
their offers.  The Evaluation Meeting was conducted on 8.9.2017 and reviewed them to give 
award for the best among them. The committee chose U Myint Than Aung (Zwe Myint Mann 
Hein Co ltd) based on reasonable price of renovation of the warehouse, can get in debt, 
regular customer, always ready to help and reliable. There is no conflict of interest issue. So 
that, U Myint Than Aung was selected. 
  

 

  
 

   

 

  
   

  
   Dr. Ni Ni U Tin Thaung 

 
Daw Ohnmar 

Procurement Manager Procurement Officer 
 

Logistics Assistant 

The Strategic Myanmar The Strategic Myanmar 
 

The Strategic 
Myanmar 

  



 

 

Evaluation Report 

                             Procurement of Renovation of Warehouse 

Date:    8 September 2017 

Name of Project: The Strategic Myanmar 

Case Reference:  25  (Budget Code: 3.08.025) 

1. Description of the product : Renovation of Warehouse in Yangon  

2. Quantity    : 1 Site 

3. Date of Issue of RFQ  : 31 August 2017 

4. Deadline for submission  : 4 September 2017 

5. Number of suppliers invited : (3) suppliers were invited as per below; 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

6. Number of quotations received: 3 quotations were received from following suppliers. 

1) U Myint Than Aung (ZweMyint Mann Hein Co. Ltd) 

2) Daw Yin Myo Khaing 

3) U Soe Nyein Ko 

7. Members of evaluation team: 3 Members 

1. Dr. Ni Ni – Procurement Manager (Chairman) 

2. U Tin Thaung – Procurement Officer (Member) 

3. Daw Ohnmar – Logistics Assistant (Member) 

 

Sr.  Company Name 
Contact Address 

 

 
Offered  
ITEMS 

 

1 U Soe Nyein Ko 
No. 313, Zezawa Road, 3rd Quarter, 

Yangon 
Ph : 09-428352477 

Renovation of 
Warehouse 

2 

U Myint Than Aung 
Managing Director 

(ZweMyint Mann Hein 
Co.l.l.d) 

KoneMyintTharyar Street, 
Thingangyun Ward, Yangon 

09-428329821 

Renovation of 
Warehouse 

3 
Daw Yin Myo Khaing 

M.E (Civil) 

No. 14, Aung Min Khaung Street. 
Mayangone Township .Yangon 

Ph : 09 - 402504745 

Renovation of 
Warehouse 



 

 

8. Justification for low response (if less than 3 quotations received) 

Three offers received before the submission deadline. 

9. Date of completion of evaluation:  8 September 2017 

10. Award Amount: 4,085,000 MMK 

11. Name of selected supplier: U Myint Than Aung  

11. Strong justification for award (price comparison statement to be enclosed):  

Three suppliers are invited to submit the quotations and all the suppliers submitted their offers. All 

three suppliers agreed to provide the renovation works as per the BOQ and Estimates mentioned in the 

RFQ.  

Among three technically compliant offers, the price quoted by  U Myint Than Aung (Zwe Myint Mann 

Hein Co Ltd) was the lowest price with good services and quality (reasonable price lowest), can get in 

debt, regular customer, always ready to help and Reliable). Therefore, evaluation panel recommend U 

Myint Than Aung (Zwe Myint Mann Hein Co Ltd) for awarding order. 

 

 

 

 

  

Dr. Ni Ni           U Tin Thaung                 Daw Ohnmar 

Procurement Manager         Procurement Officer    Logistics Assistant 

The Strategic Myanmar        The Strategic Myanmar   The Strategic Myanmar 

  



 

 

To  

 Procurement Specialist 

 Procurement Unit 

 UNOPS  

          Date :   8.9.2017 

Dear Sir, 

      I would like to confirm that no conflict of interest issue exists in the procurement of 

renovation of Warehouse in Yangon and the awarded supplier “U Myint Than Aung (Zwe Myint Mann 

Hein Co Ltd)”. Awarded supplier can provide the renovation work as per BOQ, Detailed Measurement 

and Drawings provided in the RFQ. 

 

 

 

Your sincerely, 

 

 

 

Dr. Ni Ni 

Procurement Manager 

The Strategic Myanmar 

 

 

 



 

 

 
Annexure – I : Price Schedule Form 
 

Lot 
No 

Description Areas Total Price (MMK) 

1 

Renovation of Warehouse 

Scopes of Work 
 

1) Roofing repair 

Yangon 

 
 

1,735,000 

2) Partition 1,565,000 

3) Painting 838,820 

4) Ventilation 580,000 

Total Amount 4,718,820 

Say 4,718,000 

 
 
Delivery Period   :  Within 5 days from date of confirmation 

Delivery Place  :  On-Site 

Payment:  :  The payment to the contractor will be made within 30 days of receipt of the 

completion of work with the submission of Invoice and the satisfactory 

completion certificate issued by The Strategic Myanmar Program. 

 

 

 
 
 

4. 9. 2017 
 
 
Date                       Authorized Signature 

 
 
 

  



 

 

Annexure – II : BOQ and Estimates 
Bill of Quantity 

Sr. No. Description Quantity Unit Rate ( Ks. ) Per Amount Total  

  Materials                   

1 4 Angle Color Metal Sheet 180.20 Rft  1200 Rft 216,240   

2 Roofing Nail 
 

7.01 Lbs  500 Lbs 3,506   

3 Ready Made Sheet Ridging 19.00 Rft  800 Rft 15200   

4 Cement 
  

34.87 Bag  5610 Bag 195621   

5 Sand 
  

2.05 Sud  24880 Sud 51004   

6 Chipping 
  

1.19 Sud  41600 Sud 49504   

7 Brick 
  

2304.00 Nos  115 Nos 264960   

8 Column (4"x4") Hollow 40.00 Rft  625 Rft 250000   

9 Column (3"x3")Hollow 20.00 Rft  590 Rft 11800   

10 Frame (4"x2")Hollow 
 

103.00 Rft  610 Rft 62830   

11 1-1/2"x1-1/2"x1/4"  Rafter 328.34 Rft  1100 Rft 361174   

12 2"x2" Hollow Purlin 
 

159.00 Rft  450 Rft 71550   

13 6"x1/4" Gusset Plate 
 

24.00 Nos  795 Nos 19080   

14 Purlin Cleat 
 

48.00 Nos  400 Nos 19200   

15 Door 
  

28.00 Sft  9600 Sft 268800   

16 Windows 
  

24.00 Sft  5280 Sft 126720   

17 Red Oxide 
 

3.30 Gal  7000 Gal 23100   

18 Plastic Paint 
 

6.00 Gal  15850 Gal 95100   

19 Putty 
  

0.40 Gal  6450 Gal 2580   

20 Sand Paper 
 

3.86 Nos  4800 Nos 18528   

21 Roller 
  

3.00 Nos  900 Nos 2700   

22 Brush 
  

6.00 Nos  600 Nos 3600   

23 Oil Paint 
  1.00 Gal  16270 Gal 16270   

24 Hard Wood 
 

0.08 Ton  1,100,000 Ton 88000   

25 Wire Nail 
  

1.00 Lbs  597 Lbs 597   

26 Silicon 
  

10.00 Nos  3000 Nos 30000   

27 Ventilator   2.00 Nos 290,000 Nos 580000   

Total Materials Cost 2,622,6640 KS   

  
Labours 

  
          

 
  

1 Total Labour Cost                 

Total Labours Cost 2,096,156 KS   

4. 9. 2017 
 
                Date                      Authorized Signature 



 

 

Builder’s Estimate 

Sr. 
No. 

Description Quantity Unit Rate ( Ks. ) Per Amount Total 

1 
Footing Concrete 
Work  

7 Cft           

  
   

              

  
 

Material 
 

              

  
 

Cement 
 

0.87 Bag 5610 Bag  4881     

  
 

Sand 
 

0.03 Sud 24880 Sud  746     

  
 

Chipping 
 

0.06 Sud 41600 Sud  2496     

  
   

             

  
 

Labour 
 

             

  
 

Mason 
 

0.07 Nos 8500 Nos  595     

  
 

Worker 
 

1 Nos  7500 Nos  7500     

  
   

          0   

2 4.5"thk; Brick Work 
 

418.84 Sft           

  
   

  
 

          

  
 

Material 
 

  
 

          

  
 

Brick 
 

2304 Nos 115 Nos 264,960       

  
 

Cement 
 

11 Bag  5610 Bag 61710     

  
 

Sand 
 

0.42 Sud  24880 Sud 10450     

  
 

Labour 
 

  
 

  
 

     

  
 

Mason 
 

8 Nos  8500 Nos 68000     

  
 

Worker 
 

13 Nos  7500 Nos 97500     

  
   

  
 

  
 

 
                          
-    

  

  
   

  
 

         

3 Hollow Work 
 

  
 

         

  
  

Column (4"x4") Hollow 40 Rft  625 Rft 25000     

  
  

Column (3"x3")Hollow 20 Rft  590 Rft 11800     

  
  

Frame (4"x2")Hollow 103 Rft  610 Rft 62830     

  
  

Labour for Hollow  163 Rft  500 Rft 81500     

  
   

  
 

         

4 4 Angle Color Metal Sheet Roofing Work 451 Sft        0 

  
 

Material 
 

      0    0 

  
 

4 Angle Color Metal Sheet 180 Rft  1200 Rft 216240   0 

  
 

Roofing Nail 
 

7 Lbs  500 Lbs 3379   0 

  
 

Silicon 
 

10 Nos  3000 Nos 30000     

  
 

Labour 
 

      0    0 

  
 

Carpenter 
 

7 Nos 8500 Nos 59300   0 

  
 

Workers 
 

5 Nos  7500 Nos 37500   0 

              0  0 0 



 

 

  
   

  
 

  0    0 

5 Ready Made Ridging Work 17 Rft        0 

  
 

Materials         0    0 

  
 

Ready Made Sheet Ridging 19.0 Rft  800 Rft 15200   0 

  
 

Roofing Nail   0.3 Lbs  500 Lbs 128   0 

  
 

Labours     
 

  0    0 

  
 

Carpenter   1 Nos  4812 Nos 4812   0 

  
   

  
 

  0  0 0 

  
   

  
 

  0    0 

6 Steel Roof Truss Work 
 

451 Sft        0 

  
 

1-1/2"x1-1/2"x1/4"  Rafter 328.3 Rft  1100 Rft 361174     

  
 

2"x2" Hollow Purlin 159 Rft  450 Rft 71550     

  
 

6"x1/4" Gusset Plate 24 Nos  795 Nos 19080     

  
 

Purlin Cleat 
 

48 Nos  400 Nos 19200     

  
 

Labours 
 

      0      

  
 

Labours Cost of Roof Truss 451 Sft  1200 Sft 540600   0 

  
   

  
 

  0  0 0 

  
   

  
 

         

7 Red Oxide Painting Work for Hollow Area              

  
   

435.7 Sft          

  
 

Materials 
 

             

  
 

Red Oxide 
 

3.3 Gal  7000 Gal 23100     

  
 

Paint Brush 
 

2 Nos  600 Nos 1200     

  
 

Sand Paper 
 

0.44 Doz  4800 Doz 2112     

  
   

      0      

  
 

Labours 
 

      0      

  
 

Painter 
 

4 Nos 8500 Nos 34000     

  
 

Worker 
 

4 Nos  7500 Nos 30000     

  
   

         0   

  
   

             

8 Plastic Painting Work 
 

837.68 Sft          

  
   

             

  
 

Materials 
 

             

  
 

Plastic Paint 
 

6 Gal  15850 Gal 95100     

  
 

Putty 
 

0.34 Gal  6450 Gal 2193     

  
 

Sand Paper 
 

3 Doz  4800 Doz 14400     

  
 

Roller 
 

3 Nos  900 Nos 2700     

  
 

Brush 
 

4 Nos  600 Nos 2400     

  
 

Labours 
 

             

  
 

Painter 
 

8 Nos  8500   68000     

  
 

Worker 
 

8 Nos  7500   60000     

                     

  
   

             



 

 

9 Door And Window Work 52 Sft          

  
  

Door 28 Sft  9600   268800     

  
  

Windows 24 Sft  5280   126720     

10 Oil Painting Work 
 

140.75 Sft          

  
 

Materials 
 

             

  
 

Oil Paint 
 

1 Gal  16270   16270     

  
 

Putty 
 

0.06 Gal  6450   387     

  
 

Sand Paper 
 

0.42 Doz  4800   2016     

  
 

Labours 
 

             

  
 

Painter 
 

2 Nos  8500   17000     

  
 

Worker 
 

1 Nos  7500   7500     

11 Chowket Work 
 

49 Rft          

  
 

Materials 
 

             

  
 

Hard Wood 
 

0.08 Ton  1100000   88000     

  
 

Wire Nail 
 

1 Lb  597   597     

  
 

Labour 
 

             

  
 

Carpenter 
 

3 Nos  8500   25500     

  
   

             

12 Sunshade Work 
 

1 Item  204000   204000     

  
   

         0   

  
   

             

13 Plaster Board Ceilling Work Including Painting 433.5 Sft  1500   650250     

  
   

         0   

  
   

             

14 Sand filling work 
 

73.5 Sft          

  

 

Materials 
 

             

  
 

Sand 
 

1 Sud  24880 Sud 24880     

  
 

Labour 
 

             

  

 

Worker 
 

1 Nos  7500 Nos 7500     

                     

15 Floor concrete worker (1:2:4) 122.5 Cft          

  

 

Material 
 

             

  
 

Cement 
 

23 Bag  5610 Bag 129030     

  
 

Sand 
 

0.6 Sud  24880 Sud 14928     

  
 

Chipping 
 

1.13 Sud  41600 Sud 47008     

  
   

             

  

 

Labour 
 

             

  
 

Mason 
 

1.23 Nos  8500 Nos 10455     

  
 

Worker 
 

12 Nos  7500 Nos 90000     

  
   

         0   

              0 4138602 0 Ks 



 

 

Detailed Measurement 

It. 
No. 

Particulars No. 
Measurement 

DED: Contents Total Units 
L B H 

1 Footing Concrete Work     1   1               0 0     

        1 
 

1 6 1' 6'' 1' 6'' 0' 6'' 6.75 6.75     

        1 
 

1               0 0 6.75 Cft 

        1 
 

1               0 0     

2 4.5"thk; Brick Work     1 
 

1 2 13' 4''     10' 0'' 266.67 266.67     

        1 
 

1 1 20' 5''     10' 0'' 204.17 204.17     

        
   

0.5 20' 3''     4' 0'' 40.5 40.5     

        
   

              470.84 470.84     

    Deduction   
   

1 4' 0'' 7' 0''     28       

        
   

2 3' 0'' 4' 0''     24       

        1 
 

1               52 0 418.84 Sft 

3 Hollow Work     1 
 

1               0 0     

    Column (4"x4") Hollow   1 
 

1 4 10' 0''         40 40     

    Column (3"x3")Hollow   1 
 

1 2 10' 0''         20 20     

    Frame (4"x2")Hollow   
   

3 14' 0''           42     

        
   

1 21' 0''           21     

        
   

4 10' 0''           40     

        1 
 

1               0 0 163 Rft 

4 
4 Angle Color Metal Sheet 
Roofing Work 

    1 
 

1               0 0     

        1 
 

1 1 17' 0'' 26' 6''     450.5 450.5     

        1 
 

1               0 0 450.5 Sft 

        1 
 

1               0 0     

5 Ready Made Ridging Work     1 
 

1 1 17' 0''         17 17     

        1 
 

1               0 0 17 Rft 

        1 
 

1               0 0     

6 Steel Roof Truss Work     1 
 

1               0 0     



 

 

    1-1/2"x1-1/2"x1/4"  Rafter   
   

4 21' 0''           84     

        
   

4 15' 5''           61.67     

        
   

4 19' 2''           76.67     

        
   

4 26' 6''           106     

        
   

                  328 Rft 

        
   

                      

    2"x2" Hollow Purlin   1 
 

1 6 26' 6''           159     

        1 
 

1                   159 Rft 

7 
Red Oxide Painting Work 
for Hollow Area 

    
   

                      

  
1-1/2"x1-1/2"x1/4" Angle 
Iron 

    
   

  328'       0' 6''   219.99     

  2"x2" Hollow Pipe     
   

  159'       0' 8''   106.53     

  Column (4"x4")   
   

  40'       1' 4''   26.80     

    (3"x3")   
   

  20'       1' 0''   13.40     

  Frame (4"x2")   
   

  103'       1' 0''   69.01     

        
   

                  435.7 Sft 

        1 
 

1               0 0     

8 Plastic Painting Work     1 
 

1               0 0 837.68 Sft 

        
   

                      

9 Door And Window Work     
   

                      

    Windows   
   

2 3' 0'' 4' 0''       24     

    Door   
   

1 4' 0'' 7' 0''       28     

        
   

                  52 Sft 

        
   

                      

10 Oil Painting Work     
   

                      

    Door   
   

2 4' 0'' 7' 0''       56     

    Windows   
   

4 3' 0'' 4' 0''       48     

    Chowket   
   

1 49' 0'' 0' 9''       36.75     

        
   

                  140.75 Sft 

        
   

                      



 

 

11 Chowket Work     
   

                      

        
   

2 15' 0''           30     

        
   

1 19' 0''           19     

        
   

                  49 Rft 

        
   

                      

12 Sunshade Work     
   

1                 1 Item 

        
   

                      

13 
Plaster Board Ceilling 
Work Including Painting 

    
   

                      

        
   

1 14' 0'' 21' 0''       294     

        
   

1 26' 6'' 3' 0''       79.5     

        
   

1 20' 0'' 3' 0''       60     

        
   

                  433.5 Sft 

14 Sand filling work     
   

                      

        
   

  14' 0'' 21' 0'' 0' 3"     73.5 Sft 

        
   

                0     

15 Floor concrete work     
   

                      

                14' 0" 21' 0" 0' 5"     122.5 Sft 

  



 

 

Drawing  

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 



 

 

 

 

 

  



 

 

Annexure – I : Price Schedule Form 
 

Lot 
No 

Description Areas Total Price (MMK) 

1 

Renovation of Warehouse 

Scopes of Work 
 

1) Roofing repair 

Yangon 

 
 

1,785,000 

2) Partition 1,550,000 

3) Painting 750,000 

4) Ventilation - 

Total Amount 4,085,000 

 
 
Delivery Period   :  Within 5 days from date of confirmation 

Delivery Place  :  On-Site 

Payment:  :  The payment to the contractor will be made within 30 days of receipt of the 

completion of work with the submission of Invoice and the satisfactory 

completion certificate issued by The Strategic Myanmar Program. 

 

 

 
 
 

4. 9. 2017 
     U Myint Than Aung (Zwe Myint Mann Hein Co Ltd) 
 
Date                       Authorized Signature 

 
 
 

  



 

 

Annexure – II : BOQ and Estimates 
Bill of Quantity 

Sr. No. Description Quantity Unit Rate ( Ks. ) Per Amount Total  

  Materials                   

1 4 Angle Color Metal Sheet 180.20 Rft  1200 Rft 216,240   

2 Roofing Nail 
 

7.01 Lbs  500 Lbs 3,506   

3 Ready Made Sheet Ridging 19.00 Rft  800 Rft 15200   

4 Cement 
  

34.87 Bag  5610 Bag 195621   

5 Sand 
  

2.05 Sud  24880 Sud 51004   

6 Chipping 
  

1.19 Sud  41600 Sud 49504   

7 Brick 
  

2304.00 Nos  115 Nos 264960   

8 Column (4"x4") Hollow 40.00 Rft  625 Rft 250000   

9 Column (3"x3")Hollow 20.00 Rft  590 Rft 11800   

10 Frame (4"x2")Hollow 
 

103.00 Rft  610 Rft 62830   

11 1-1/2"x1-1/2"x1/4"  Rafter 328.34 Rft  1100 Rft 361174   

12 2"x2" Hollow Purlin 
 

159.00 Rft  450 Rft 71550   

13 6"x1/4" Gusset Plate 
 

24.00 Nos  795 Nos 19080   

14 Purlin Cleat 
 

48.00 Nos  400 Nos 19200   

15 Door 
  

28.00 Sft  9600 Sft 268800   

16 Windows 
  

24.00 Sft  5280 Sft 126720   

17 Red Oxide 
 

3.30 Gal  7000 Gal 23100   

18 Plastic Paint 
 

6.00 Gal  15850 Gal 95100   

19 Putty 
  

0.40 Gal  6450 Gal 2580   

20 Sand Paper 
 

3.86 Nos  4800 Nos 18528   

21 Roller 
  

3.00 Nos  900 Nos 2700   

22 Brush 
  

6.00 Nos  600 Nos 3600   

23 Oil Paint 
  1.00 Gal  16270 Gal 16270   

24 Hard Wood 
 

0.08 Ton  1,100,000 Ton 88000   

25 Wire Nail 
  

1.00 Lbs  597 Lbs 597   

26 Silicon 
  

10.00 Nos  3000 Nos 30000   

27 Ventilator   2.00 Nos 290,000 Nos 580000   

Total Materials Cost 2,085,000 KS   

  
Labours 

  
        

  

 
  

1 Total Labour Cost                 

Total Labours Cost 2,000,000 KS   

4. 9. 2017 
      Zwe Myint Mann Hein Co Ltd 
                Date                      Authorized Signature 



 

 

Builder’s Estimate 

Sr. 
No. 

Description Quantity Unit Rate ( Ks. ) Per Amount Total 

1 
Footing Concrete 
Work  

7 Cft           

  
   

              

  
 

Material 
 

              

  
 

Cement 
 

0.87 Bag 5610 Bag  4881     

  
 

Sand 
 

0.03 Sud 24880 Sud  746     

  
 

Chipping 
 

0.06 Sud 41600 Sud  2496     

  
   

             

  
 

Labour 
 

             

  
 

Mason 
 

0.07 Nos 8500 Nos  595     

  
 

Worker 
 

1 Nos  7500 Nos  7500     

  
   

          0   

2 4.5"thk; Brick Work 
 

418.84 Sft           

  
   

  
 

          

  
 

Material 
 

  
 

          

  
 

Brick 
 

2304 Nos 115 Nos 264,960       

  
 

Cement 
 

11 Bag  5610 Bag 61710     

  
 

Sand 
 

0.42 Sud  24880 Sud 10450     

  
 

Labour 
 

  
 

  
 

     

  
 

Mason 
 

8 Nos  8500 Nos 68000     

  
 

Worker 
 

13 Nos  7500 Nos 97500     

  
   

  
 

  
 

 
                          
-    

  

  
   

  
 

         

3 Hollow Work 
 

  
 

         

  
  

Column (4"x4") Hollow 40 Rft  625 Rft 25000     

  
  

Column (3"x3")Hollow 20 Rft  590 Rft 11800     

  
  

Frame (4"x2")Hollow 103 Rft  610 Rft 62830     

  
  

Labour for Hollow  163 Rft  500 Rft 81500     

  
   

  
 

         

4 4 Angle Color Metal Sheet Roofing Work 451 Sft        0 

  
 

Material 
 

      0    0 

  
 

4 Angle Color Metal Sheet 180 Rft  1200 Rft 216240   0 

  
 

Roofing Nail 
 

7 Lbs  500 Lbs 3379   0 

  
 

Silicon 
 

10 Nos  3000 Nos 30000     

  
 

Labour 
 

      0    0 

  
 

Carpenter 
 

7 Nos 8500 Nos 59300   0 

  
 

Workers 
 

5 Nos  7500 Nos 37500   0 

              0  0 0 



 

 

  
   

  
 

  0    0 

5 Ready Made Ridging Work 17 Rft        0 

  
 

Materials         0    0 

  
 

Ready Made Sheet Ridging 19.0 Rft  800 Rft 15200   0 

  
 

Roofing Nail   0.3 Lbs  500 Lbs 128   0 

  
 

Labours     
 

  0    0 

  
 

Carpenter   1 Nos  4812 Nos 4812   0 

  
   

  
 

  0  0 0 

  
   

  
 

  0    0 

6 Steel Roof Truss Work 
 

451 Sft        0 

  
 

1-1/2"x1-1/2"x1/4"  Rafter 328.3 Rft  1100 Rft 361174     

  
 

2"x2" Hollow Purlin 159 Rft  450 Rft 71550     

  
 

6"x1/4" Gusset Plate 24 Nos  795 Nos 19080     

  
 

Purlin Cleat 
 

48 Nos  400 Nos 19200     

  
 

Labours 
 

      0      

  
 

Labours Cost of Roof Truss 451 Sft  1200 Sft 540600   0 

  
   

  
 

  0  0 0 

  
   

  
 

         

7 Red Oxide Painting Work for Hollow Area              

  
   

435.7 Sft          

  
 

Materials 
 

             

  
 

Red Oxide 
 

3.3 Gal  7000 Gal 23100     

  
 

Paint Brush 
 

2 Nos  600 Nos 1200     

  
 

Sand Paper 
 

0.44 Doz  4800 Doz 2112     

  
   

      0      

  
 

Labours 
 

      0      

  
 

Painter 
 

4 Nos 8500 Nos 34000     

  
 

Worker 
 

4 Nos  7500 Nos 30000     

  
   

         0   

  
   

             

8 Plastic Painting Work 
 

837.68 Sft          

  
   

             

  
 

Materials 
 

             

  
 

Plastic Paint 
 

6 Gal  15850 Gal 95100     

  
 

Putty 
 

0.34 Gal  6450 Gal 2193     

  
 

Sand Paper 
 

3 Doz  4800 Doz 14400     

  
 

Roller 
 

3 Nos  900 Nos 2700     

  
 

Brush 
 

4 Nos  600 Nos 2400     

  
 

Labours 
 

             

  
 

Painter 
 

8 Nos  8500   68000     

  
 

Worker 
 

8 Nos  7500   60000     

                     

  
   

             



 

 

9 Door And Window Work 52 Sft          

  
  

Door 28 Sft  9600   268800     

  
  

Windows 24 Sft  5280   126720     

10 Oil Painting Work 
 

140.75 Sft          

  
 

Materials 
 

             

  
 

Oil Paint 
 

1 Gal  16270   16270     

  
 

Putty 
 

0.06 Gal  6450   387     

  
 

Sand Paper 
 

0.42 Doz  4800   2016     

  
 

Labours 
 

             

  
 

Painter 
 

2 Nos  8500   17000     

  
 

Worker 
 

1 Nos  7500   7500     

11 Chowket Work 
 

49 Rft          

  
 

Materials 
 

             

  
 

Hard Wood 
 

0.08 Ton  1100000   88000     

  
 

Wire Nail 
 

1 Lb  597   597     

  
 

Labour 
 

             

  
 

Carpenter 
 

3 Nos  8500   25500     

  
   

             

12 Sunshade Work 
 

1 Item  204000   204000     

  
   

         0   

  
   

             

13 Plaster Board Ceilling Work Including Painting 433.5 Sft  1500   650250     

  
   

         0   

  
   

             

14 Sand filling work 
 

73.5 Sft          

  

 

Materials 
 

             

  
 

Sand 
 

1 Sud  24880 Sud 24880     

  
 

Labour 
 

             

  

 

Worker 
 

1 Nos  7500 Nos 7500     

                     

15 Floor concrete worker (1:2:4) 122.5 Cft          

  

 

Material 
 

             

  
 

Cement 
 

23 Bag  5610 Bag 129030     

  
 

Sand 
 

0.6 Sud  24880 Sud 14928     

  
 

Chipping 
 

1.13 Sud  41600 Sud 47008     

  
   

             

  

 

Labour 
 

             

  
 

Mason 
 

1.23 Nos  8500 Nos 10455     

  
 

Worker 
 

12 Nos  7500 Nos 90000     

  
   

         0   

              0 4085000 0 Ks 



 

 

Detailed Measurement 

It. 
No. 

Particulars No. 
Measurement 

DED: Contents Total Units 
L B H 

1 Footing Concrete Work     1   1               0 0     

        1 
 

1 6 1' 6'' 1' 6'' 0' 6'' 6.75 6.75     

        1 
 

1               0 0 6.75 Cft 

        1 
 

1               0 0     

2 4.5"thk; Brick Work     1 
 

1 2 13' 4''     10' 0'' 266.67 266.67     

        1 
 

1 1 20' 5''     10' 0'' 204.17 204.17     

        
   

0.5 20' 3''     4' 0'' 40.5 40.5     

        
   

              470.84 470.84     

    Deduction   
   

1 4' 0'' 7' 0''     28       

        
   

2 3' 0'' 4' 0''     24       

        1 
 

1               52 0 418.84 Sft 

3 Hollow Work     1 
 

1               0 0     

    Column (4"x4") Hollow   1 
 

1 4 10' 0''         40 40     

    Column (3"x3")Hollow   1 
 

1 2 10' 0''         20 20     

    Frame (4"x2")Hollow   
   

3 14' 0''           42     

        
   

1 21' 0''           21     

        
   

4 10' 0''           40     

        1 
 

1               0 0 163 Rft 

4 
4 Angle Color Metal Sheet 
Roofing Work 

    1 
 

1               0 0     

        1 
 

1 1 17' 0'' 26' 6''     450.5 450.5     

        1 
 

1               0 0 450.5 Sft 

        1 
 

1               0 0     

5 Ready Made Ridging Work     1 
 

1 1 17' 0''         17 17     

        1 
 

1               0 0 17 Rft 

        1 
 

1               0 0     

6 Steel Roof Truss Work     1 
 

1               0 0     



 

 

    1-1/2"x1-1/2"x1/4"  Rafter   
   

4 21' 0''           84     

        
   

4 15' 5''           61.67     

        
   

4 19' 2''           76.67     

        
   

4 26' 6''           106     

        
   

                  328 Rft 

        
   

                      

    2"x2" Hollow Purlin   1 
 

1 6 26' 6''           159     

        1 
 

1                   159 Rft 

7 
Red Oxide Painting Work 
for Hollow Area 

    
   

                      

  
1-1/2"x1-1/2"x1/4" Angle 
Iron 

    
   

  328'       0' 6''   219.99     

  2"x2" Hollow Pipe     
   

  159'       0' 8''   106.53     

  Column (4"x4")   
   

  40'       1' 4''   26.80     

    (3"x3")   
   

  20'       1' 0''   13.40     

  Frame (4"x2")   
   

  103'       1' 0''   69.01     

        
   

                  435.7 Sft 

        1 
 

1               0 0     

8 Plastic Painting Work     1 
 

1               0 0 837.68 Sft 

        
   

                      

9 Door And Window Work     
   

                      

    Windows   
   

2 3' 0'' 4' 0''       24     

    Door   
   

1 4' 0'' 7' 0''       28     

        
   

                  52 Sft 

        
   

                      

10 Oil Painting Work     
   

                      

    Door   
   

2 4' 0'' 7' 0''       56     

    Windows   
   

4 3' 0'' 4' 0''       48     

    Chowket   
   

1 49' 0'' 0' 9''       36.75     

        
   

                  140.75 Sft 

        
   

                      



 

 

11 Chowket Work     
   

                      

        
   

2 15' 0''           30     

        
   

1 19' 0''           19     

        
   

                  49 Rft 

        
   

                      

12 Sunshade Work     
   

1                 1 Item 

        
   

                      

13 
Plaster Board Ceilling 
Work Including Painting 

    
   

                      

        
   

1 14' 0'' 21' 0''       294     

        
   

1 26' 6'' 3' 0''       79.5     

        
   

1 20' 0'' 3' 0''       60     

        
   

                  433.5 Sft 

14 Sand filling work     
   

                      

        
   

  14' 0'' 21' 0'' 0' 3"     73.5 Sft 

        
   

                0     

15 Floor concrete work     
   

                      

                14' 0" 21' 0" 0' 5"     122.5 Sft 

  



 

 

Drawing  

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 



 

 

 

 

 

  



 

 

Annexure – I : Price Schedule Form 
 
Lot 
No 

Description Areas Total Price (MMK) 

1 

Renovation of Warehouse 

Scopes of Work 
 

1) Roofing repair 

Yangon 5,200,000 
2) Partition 

3) Painting 

4) Ventilation 

 
 
Delivery Period   :  Within 5 days from date of confirmation 

Delivery Place  :  On-Site 

Payment:  :  The payment to the contractor will be made within 30 days of receipt 

of the completion of work with the submission of Invoice and the 

satisfactory completion certificate issued by The Strategic Myanmar 

Program. 

 

 

 
 
 

4. 9. 2017    Soe Nyein Ko 
 
 
Date                       Authorized Signature 

 
 
 

  



 

 

Annexure – II : BOQ and Estimates 
Bill of Quantity 

Sr. No. Description Quantity Unit Rate ( Ks. ) Per Amount Total  

  Materials                   

1 4 Angle Color Metal Sheet 180.20 Rft  Rft    

2 Roofing Nail 
 

7.01 Lbs  Lbs    

3 Ready Made Sheet Ridging 19.00 Rft  Rft    

4 Cement 
  

34.87 Bag  Bag    

5 Sand 
  

2.05 Sud  Sud    

6 Chipping 
  

1.19 Sud  Sud    

7 Brick 
  

2304.00 Nos  Nos    

8 Column (4"x4") Hollow 40.00 Rft  Rft    

9 Column (3"x3")Hollow 20.00 Rft  Rft    

10 Frame (4"x2")Hollow 
 

103.00 Rft  Rft    

11 1-1/2"x1-1/2"x1/4"  Rafter 328.34 Rft  Rft    

12 2"x2" Hollow Purlin 
 

159.00 Rft  Rft    

13 6"x1/4" Gusset Plate 
 

24.00 Nos  Nos    

14 Purlin Cleat 
 

48.00 Nos  Nos    

15 Door 
  

28.00 Sft  Sft    

16 Windows 
  

24.00 Sft  Sft    

17 Red Oxide 
 

3.30 Gal  Gal    

18 Plastic Paint 
 

6.00 Gal  Gal    

19 Putty 
  

0.40 Gal  Gal    

20 Sand Paper 
 

3.86 Nos  Nos    

21 Roller 
  

3.00 Nos  Nos    

22 Brush 
  

6.00 Nos  Nos    

23 Oil Paint 
  1.00 Gal  Gal    

24 Hard Wood 
 

0.08 Ton  Ton    

25 Wire Nail 
  

1.00 Lbs  Lbs    

26 Silicon 
  

10.00 Nos  Nos    

27 Ventilator   2.00 Nos  Nos    

Total Materials Cost 3,300,000 KS   

  
Labours 

  
          

 
  

1 Total Labour Cost                 

Total Labours Cost 1,900,000 KS   

4. 9. 2017 

      Soe Nyein Ko 
                Date                      Authorized Signature 
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